COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 09/ 2020

ESTI MATE SUMVARY 11: 55: 52
CONTI D C21235 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 21235- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.5 DAYS TI ME ALLOW 60 WORK DAYS
| NTERSECTI ONS | N PAGOSA SPRI NGS PERCENT TIME:  25.83 ORI G TI ME ALLOW 60 WORK DAYS
PROJECT NO. NHPPR500- 186
US160 PAGOSA SI GNALS PI NON_HOT
NAMVE OF ROAD:
PROJECT COUNTI ES: ARCHULETA
CONTRACTOR:
Bi xby Electric, Inc. PAY PERI OD ENDI NG 03/ 28/ 2020 DATE TI ME STARTED 03/02/2020
521 Wheeler Ave., S.E DATE LET 08/ 22/ 2019 DATE WORK BEGAN
DATE AWARDED 09/ 09/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/07/2019 DATE ACCEPTED
Al buquer que NM 87102 (505) 842-5384 DATE NOTI CE TO PROCEED 03/02/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 356, 725. 00 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMI:  $ 1,509, 496. 00 NON- PARTI Cl PATI NG 298, 725. 07 298, 725. 07
PERCENT COMPLETE: 22.02% TOTAL EARNI NGS 298, 725. 07 298, 725. 07
FUNDS AVAI LABLE: $ 1,057,999.93 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 298, 725. 07 298, 725. 07
TOTAL CLAI VS $ 0.00 RETAI NAGE -6,924.07 -6,924.07
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 291, 801. 00 291, 801. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 291, 801. 00 291, 801. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 291, 801. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21235 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21235-BID ESTI MATE RUN 04/ 09/ 2020
PRQJECT: NHPPR500- 186 ESTI MATE NO 0001 11: 55: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00010 Renoval of Tree 1. 000 0. 000
EACH 1.000 1,520. 00
1, 520. 00000 1. 000 1, 520. 00
0010 202-00250 Renoval of Pavenent Marking 2,812.000 0. 000
SF 0. 000 0. 00
5. 25000 0. 000 0. 00
0015 202-00827 Renoval of Pull Box 7.000 0. 000
EACH 0. 000 0. 00
274.00000 0. 000 0. 00
0020 202-00828 Renoval of Traffic Signal Equipment Hot Springs 1. 000 0. 000
LS 0. 000 0. 00
10, 103. 00000 0. 000 0. 00
0025 202-00828 Renoval of Traffic Signal Equi pnent Lew s 1.000 0. 000
LS 0. 000 0.00
10, 100. 00000 0. 000 0. 00
0030 202-00828 Renoval of Traffic Signal Equipnent Pinon 1. 000 0. 000
LS 0. 000 0. 00
10, 200. 00000 0. 000 0. 00
0035 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 30. 000 12, 900. 00
430. 00000 30. 000 12, 900. 00
0040 208-00002 Erosi on Log Type 1 (12 Inch) 170. 000 0. 000
LF 170. 000 1, 139. 00
6. 70000 170. 000 1, 139. 00
0045 208- 00020 Silt Fence 150. 000 0. 000
LF 108. 000 540. 00
5. 00000 108. 000 540. 00
0050 208-00035  Aggregate Bag 150. 000 0. 000
LF 50. 000 805. 00
16. 10000 50. 000 805. 00
0055 208- 00046 Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 0. 000
EACH 2.000 516. 00

258. 00000 2.000 516. 00



CONTI D: C21235 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21235-BID ESTI MATE RUN 04/ 09/ 2020
PRQJECT: NHPPR500- 186 ESTI MATE NO 0001 11: 55: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00054 StormDrain Inlet Protection (Type II) 3. 000 0. 000
EACH 3.000 1,011.00
337. 00000 3. 000 1,011. 00
0065 208-00056 StormDrain Inlet Protection (Type II1) 1. 000 0. 000
EACH 1. 000 337.00
337. 00000 1. 000 337.00
0070 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
4,740. 00000 0. 000 0. 00
0075 208-00103 Renoval and Di sposal of Sedinment (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
72. 00000 0. 000 0.00
0080 208-00105 Renoval and Disposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
208. 00000 0. 000 0. 00
0085 208-00106 Sweepi ng (Sedi ment Renoval ) 10. 000 0. 000
HOUR 8.000 464. 00
58. 00000 8.000 464. 00
0090 210-00815 Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
252. 00000 0. 000 0. 00
0095 210-00882 Reset Traffic Signal Vehicle Detector Advance 6. 000 0. 000
EACH 0. 000 0. 00
1, 796. 00000 0. 000 0.00
0100 210-00882 Reset Traffic Signal Vehicle Detector Stop Bar 11. 000 0. 000
EACH 0. 000 0. 00
1, 998. 00000 0. 000 0. 00
0105 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 500 4, 260. 00
8, 520. 00000 0. 500 4,260. 00
0110 212-00006  Seeding (Native) 0. 100 0. 000
ACRE 0. 000 0. 00

2,090. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

212-00032

213- 00003

213- 00061

250- 00010

250- 00050

250- 00110

250- 00120

250- 00200

250- 00210

250- 00220

503- 00018

C21235

21235-BID
NHPPR500- 186

| TEM
DESCRI PTI ON

ROADWAY

Soi |

Condi ti oni ng

Mil ching (Weed Free)

Ml ch Tackifier

Envi r onnent al

Heal th and Safety Managenent

Moni tori ng Techni ci an

Health and Safety Officer

Mat eri al

Sanpling and Delivery

Mat eri al

Handl i ng (St ockpile)

Sol i d Waste Di sposal

Hazar dous Waste Di sposal

Drilled Shaft (18 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 100
ACRE
8, 470. 00000
0. 100
ACRE
3, 790. 00000
10. 000
LB
19. 70000
1. 000
LS
4, 560. 00000
40. 000
HOUR
144. 00000
8. 000
HOUR
181. 00000
5. 000
EACH
719. 00000
30. 000
cy
59. 00000
30. 000
cy
105. 00000
0. 000
cy
200. 00000
5. 000
LF

467. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.500
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 09/ 2020

2,280

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

11:55:52

AMOUNT

2,280

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21235 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21235-BID ESTI MATE RUN 04/ 09/ 2020
PRQJECT: NHPPR500- 186 ESTI MATE NO 0001 11: 55: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 503-00036 Drilled Shaft (36 Inch) 171. 000 0. 000
LF 95. 000 104, 690. 00
1, 102. 00000 95. 000 104, 690. 00
0175 607-11525 Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0180 613-00100 1 Inch Electrical Conduit Trenched 110. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0.00
0185 613-00200 2 Inch Electrical Conduit Trenched 225. 000 0. 000
LF 104. 000 2, 080. 00
20. 00000 104. 000 2,080. 00
0190 613-00206 2 Inch Electrical Conduit (Bored) 667. 000 0. 000
LF 207. 000 4,761. 00
23. 00000 207. 000 4,761. 00
0195 613-00300 3 Inch Electrical Conduit Trenched 340. 000 0. 000
LF 208. 000 4, 368. 00
21. 00000 208. 000 4, 368. 00
0200 613-00306 3 Inch Electrical Conduit (Bored) 1, 330. 000 0. 000
LF 534. 000 12, 816. 00
24. 00000 534. 000 12, 816. 00
0205 613-10000 Wring Hot Springs 1. 000 0. 000
LS 0. 000 0.00
25, 400. 00000 0. 000 0. 00
0210 613-10000 Wring Lew s 1. 000 0. 000
LS 0. 000 0. 00
25, 200. 00000 0. 000 0.00
0215 613-10000 Wring Pinon 1. 000 0. 000
LS 0. 000 0.00
24, 661. 00000 0. 000 0. 00
0220 613-13006 Lumi nare (LED) (8500 Lunens) 9. 000 0. 000
EACH 0. 000 0. 00

1, 338. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

614- 00011

614- 00012

614-10160

614- 70150

614- 70336

614- 70448

614- 72854

614- 72863

614- 72866

614-81130

614-81135

C21235

NHPPR500- 186

21235-BID

| TEM
DESCRI PTI ON

ROADWAY

Sign Panel (Cass I)

Sign Panel (Class Il)

Si gnal Head Backpl at es

Pedestrian Signal Face (16) (Countdown)

Traffic Signal Face (12-12-12)

Traffic Signal Face (12-12-12-12)

Traffic Controller Cabinet

Pedestrian Push Button Post Assenbly

Fire Preenption Unit and Tiner

Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm

Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
90. 000
SF
30. 00000
193. 000
SF
34. 00000
22.000
EACH
305. 00000
18. 000
EACH
551. 00000
27.000
EACH
697. 00000
16. 000
EACH
875. 00000
2.000
EACH
29, 262. 00000
15. 000
EACH
2, 567. 00000
6. 000
EACH
4, 243. 00000
1. 000
EACH
22, 030. 00000
3. 000
EACH

23, 020. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:55:52

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21235 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21235-BID ESTI MATE RUN 04/ 09/ 2020
PRQJECT: NHPPR500- 186 ESTI MATE NO 0001 11: 55: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0.00
25, 090. 00000 0. 000 0. 00
0285 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
27, 700. 00000 0. 000 0.00
0290 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
29, 500. 00000 0. 000 0. 00
0295 614- 84000 Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
5, 110. 00000 0. 000 0.00
0300 614-86105 Tel enetry (Field) Reset 0. 000 0. 000
EACH 0. 000 0.00
1, 670. 00000 0. 000 0. 00
0305 614-87333 Closed Circuit Television Canera (Traffic 2.000 0. 000
Surveill ance)
EACH 0. 000 0. 00
9, 815. 00000 0. 000 0. 00
0310 620-00001 Field Ofice (Cass 1) 1. 000 0. 000
EACH 1.000 21, 850. 00
21, 850. 00000 1. 000 21, 850. 00
0315 620-00011 Field Laboratory (Cl ass 1) 0. 000 0. 000
EACH 0. 000 0. 00
41, 200. 00000 0. 000 0.00
0320 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1.000 2, 160. 00
2,160. 00000 1. 000 2,160. 00
0325 625-00000 Construction Surveying 1. 000 0. 000
LS 0.500 9, 550. 00
19, 100. 00000 0.500 9, 550. 00
0330 626-00000 Mobi |'i zati on 1. 000 0. 000
LS 0. 453 67,922. 82

149, 940. 00000 0. 453 67,922. 82



CONTI D: C21235 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21235-BID ESTI MATE RUN 04/ 09/ 2020
PRQJECT: NHPPR500- 186 ESTI MATE NO 0001 11: 55: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 626-01104 Public Information Services (Tier V) 1. 000 0. 000
LS 0. 330 3,729.00
11, 300. 00000 0. 330 3,729.00
0340 627-00013 Pavenment Marking Paint (H gh Build) 22.000 0. 000
GAL 0. 000 0. 00
295. 00000 0. 000 0. 00
0345 627-30405  Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 103. 000 0. 000
Inlaid
SF 0. 000 0. 00
33. 00000 0. 000 0. 00
0350 627-30410 Pref ornmed Thernopl astic Pavement Marking (Xwal k- St op 2,234. 000 0. 000
Line) Inlaid
SF 0. 000 0. 00
23.00000 0. 000 0. 00
0355 630-00000  Fl aggi ng 2, 000. 000 0. 000
HOUR 318. 750 8,287.50
26. 00000 318. 750 8, 287.50
0360 630- 00007 Traffic Control Inspection 18. 000 0. 000
DAY 8. 000 3, 080. 00
385. 00000 8. 000 3, 080. 00
0365 630-00012 Traffic Control Managenent 60. 000 0. 000
DAY 12. 000 9, 456. 00
788. 00000 12. 000 9, 456. 00
0370 630-80336 Barricade (Type 3 MB) (Tenporary) 18. 000 0. 000
EACH 2.000 196. 00
98. 00000 2.000 196. 00
0375 630-80340 Pedestrian Barricade (ADA) 300. 000 0. 000
LF 150. 000 2,850.00
19. 00000 150. 000 2,850. 00
0380 630-80341 Construction Traffic Sign (Panel Size A 100. 000 0. 000
EACH 27.000 702. 00
26. 00000 27.000 702. 00
0385 630-80342 Construction Traffic Sign (Panel Size B) 30. 000 0. 000
EACH 11. 500 448. 50

39. 00000 11. 500 448. 50



CONTI D

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

630- 80350

630- 80355

630- 80357

630- 80358

630- 80360

632- 00000

700- 70010

700- 70034

700- 70060

700-70111

700- 70380

C21235

NHPPR500- 186

21235-BID

| TEM
DESCRI PTI ON

ROADWAY

Panel

Verti cal

Portabl e Message Sign Panel

Advance Warning Flashing or Sequencing Arrow Panel (B

Type)

Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

Ni ght Work Lighting

F/ A M nor

Revi si ons

Contract

F/ A Repair and Testing of Heated Sidewal k

F/ A Adj ust

Uilities

Project First Program

F/ A Erosion Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

152. 000

EACH
6. 50000
2.000

EACH
8, 687. 00000
0. 000

EACH
201. 00000
2.000

EACH
201. 00000
100. 000

EACH
20. 00000
1. 000

LS
8, 100. 00000
15, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
2, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
2, 000. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
10. 500
10. 500

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
50. 000
50. 000

0. 000
0.500
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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68

8, 687

201.

1,000

4, 050

00

.00

00

00

.00

.00

.00

.00

.00

11:55:52

AMOUNT

68

8, 687

201.

1, 000

4, 050

25

00

.00

00

00

00

.00

.00

.00

.00

.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 10
ESTI MATE RUN 04/ 09/ 2020

CONTI D: C21235

PCN: 21235-BID
PRQIECT: NHPPR500- 186
REF | TEM

NO. NO.

| TEM

DESCRI PTI ON
UNI'T PRI CE

CAT NO0200 ROADWAY

0445 700- 70589 F/ A Environnent al

Heal th & Safety Managenent

CAT 0200

PRQJECT TOTAL CURRENT AMI $ 1, 356,725.00$% 298,725.07 $

0. 000

11:55:52
AMOUNT
QrYy TH S PERI CD TH' S CUMULATI VE
PERI OD AMOUNT
0. 000 0. 00
0. 000 0. 00

298, 725. 07



